

Communication

Date	09 July 2026
Team ID	
Project Name	HDI Predictor using Machine Learning and Flask
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Zoho	All Team Members	Align on daily tasks and resolve blockers
2	Progress Update	Weekly	Email	Mentor & Team	Share development progress and milestones
3	Issue / Bug Discussion	As Needed	GitHub Issues	Team Members	Coordinate debugging and technical fixes
4	Stakeholder Review	Bi-Weekly	Zoom	Mentors & Team	Demonstrate features and gather feedback
5	Final Demo Rehearsal	Once	Zoom	Team Members	Practice the final project presentation
6	Knowledge Sharing	As Needed	Google Docs	Team Members	Documenting design decisions and architecture

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Environment setup differences	Standardized dependencies in requirements.txt
2	Coordinating meeting times	Maintained a shared team calendar
3	Git merge conflicts	Implemented feature branching strategy