

Communication

Communication Plan

Effective communication ensured smooth coordination throughout the HDI Predictor project. The team used scheduled meetings, GitHub, and instant messaging to track progress, discuss issues, and review deliverables.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet	Development Team	Review daily progress
2	Progress Update	Weekly	GitHub + WhatsApp	Team Members	Track milestones
3	Issue / Bug Discussion	As Needed	WhatsApp / VS Code	Developers	Resolve technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentor & Team	Collect feedback
5	Final Demo Rehearsal	Once	Offline/Meet	Entire Team	Prepare final presentation
6	Documentation Review	Weekly	Google Docs	Team	Verify reports

Communication Challenges & Resolutions

- Synchronizing project schedules was addressed through daily standups.
- Model tuning discussions were documented on GitHub.
- Documentation inconsistencies were resolved through peer review.